


PROJECT GOVERNANCE FRAMEWORK

Steering Committee:
Validate **at the end of every module/milestone** and move forward; receive progress updates on a quarterly basis.

Proposed meeting schedule:
Quarterly

Core Working Group:
Operational team tasked with **the day to day running of the project** and ensuring success of the Women's Insurance program

Proposed meeting schedule:
Bi-weekly and as necessary



WOMEN'S INSURANCE TEAM STRUCTURE

Accountable for Project Alignment, Core Team Performance, and Deliverables

